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ESTIMATE RUN 12/03/2010

ESTIMATE SUMMARY 09:45:36

CONTID: C17760         ESTIMATE NO: 0002 PROG 2005

PCN: 17760-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 HLT CROSS PASSAGE 5 REPAIR PERCENT TIME:

PROJECT NO: IM 0702-302                   

I-70 HLT CROSS PASSAGE 5 REPAIR

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

MAYS CONCRETE PAY PERIOD ENDING 12/03/2010 DATE TIME STARTED 10/12/2010

P. O. BOX 4150 DATE LET 08/26/2010 DATE WORK BEGAN 10/12/2010

 DATE AWARDED 09/13/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/05/2010 DATE ACCEPTED

GRAND JUNCTION CO 81502     970/243-5669 DATE NOTICE TO PROCEED 10/12/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 641,928.42 PARTICIPATING $ $ 428,662.42

AWARD PROJECT AMT: 685,104.62 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,926.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.89

CALENDAR DAYS

CALENDAR DAYS

96.49%

22,500.00

428,662.42

428,662.42

423,736.23

$

$

$

$

619,428.42

0.00

619,428.42

0.00

619,428.42

-10,276.57

0.00

609,151.85

0.00

AMOUNT DUE 609,151.85 423,736.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 423,736.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

40.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 17760-BID    ESTIMATE RUN 12/03/2010

PROJECT: IM 0702-302                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:45:36

CUMULATIVE
AMOUNT

CAT NO0300 STR F-08-AQ AND F-08-AP 

0005 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (SPECIAL) 36.000

0.000

202-00480  
 

36.000

SY  

158.50000 5,706.0036.000

0.00

0010 LABORER 8.000

34.000

203-02330  
 

42.000

HOUR

38.75000 1,627.5042.000

1,317.50

0015 *1-1/2 INCH CORE DRILLED HOLE 0.000

197.000

211-00212  
 

197.000

LF  

284.00000 55,948.00197.000

55,948.00

0020 *ROCK REINFORCEMENT (DOWELS) 0.000

2,440.000

211-01111  
 

2,440.000

LF  

57.50000 140,300.002,440.000

140,300.00

0025 POLYURETHANE RESIN 28,000.000

-28,000.000

519-01300  
 

0.000

LB  

6.11000 0.000.000

-171,080.00

0030 MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

20,700.00000 20,700.001.000

8,280.00

0035 SHOTCRETE 0.000

36.000

641-10000  
 

36.000

SY  

130.00000 4,680.0036.000

4,680.00

0040 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

9,300.000

F A 

1.00000 0.000.000

0.00

0045 F/A PARTNERING 1,250.000

0.000

700-70011  
 

1,250.000

F A 

1.00000 1,250.001,250.000

0.00

0050 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0055 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17760-BID    ESTIMATE RUN 12/03/2010

PROJECT: IM 0702-302                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:45:36

CUMULATIVE
AMOUNT

CAT NO0300 STR F-08-AQ AND F-08-AP 

0060 F/A GEOTECHNICAL INSTRUMENTATION 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0065 F/A INCENTIVE (EARLY COMPLETION) 0.000

0.000

700-70034  
 

13,200.000

F A 

1.00000 0.000.000

0.00

0070 POLYURETHANE RESIN CMO # 2 NEGOTIATED UNIT PRICE FOR  
PUR

0.000

25,832.000

519-01300  
 

25,832.000

LB  

9.56000 246,953.9225,832.000

246,953.92

0075 ADDED ITEM (DOLLAR)/ CMO # 2 ; PURCHASE POLYURETHANE 
RESIN

0.000

132,963.000

900-00006  
 

132,963.000

DOL 

1.00000 132,963.00132,963.000

132,963.00

0080 ADDED ITEM (EACH)/ MCR LI # 3, GEOTECHNICAL 
INSTRUMENTATION TELL TALES.

0.000

12.000

900-00007  
 

12.000

EACH

775.00000 9,300.0012.000

9,300.00

CAT 619,428.42428,662.42641,928.42CURRENT AMT0300 $ $ $

$ 619,428.42428,662.42$641,928.42$CURRENT AMTPROJECT TOTAL


